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Golden Lane Estate Projects 
FEBRUARY 2018 UPDATE 

CURRENT PROJECTS 

Great Arthur House 

Keepmoat continue to work on the east elevation.  Keepmoat are  making 

appointments with residents on west elevation to undertake works.  Mast 

climbers will remain in situ until balcony door replacements are complete.  An 

early summer completion date is still envisaged. 

Under-fives Playground 

At present,  we are awaiting the delivery of the amended slide, which should 

arrive on Tuesday 27th February.  Further works have been revised to fit 

around the delivery of the slide and complete by mid March, with the railings 

being fitted in April.  A shortage of grey Purbeck stone has led to new stone 

being ordered following approval from planning.  The mural design continues 

to be developed in consultation with residents.  For updated information on 

the playground  please visit the web page Golden-Lane-Playground.aspx. To 

view the Barbican and Golden Lane Area Enhancement Strategy pdf 

document  Barbican and Golden Lane Area Enhancement Strategy PDF   

Heating  

Approximately forty boilers are on hold due to on-going works at Great Arthur 

House.  Boiler installations within properties on the wider estate, apart from 

Crescent House and Cullum Welch House, have been completed.  

 

 

Contact Details 

E: goldenlane@cityoflondon.gov.uk 

T: 020 7253 2556 

https://www.cityoflondon.gov.uk/services/transport-and-streets/traffic-management/Pages/Golden-Lane-Playground.aspx
https://www.cityoflondon.gov.uk/services/housing/housing-estates/Documents/golden-lane-playground.pdf
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 Domestic Electrical Systems  

The first phase of the electrical testing programme has now been completed.  

We have received tenders back for the second phase, which are currently 

being evaluated.  The testing includes the installation of smoke detectors as 

part of City of London’s commitment to improving safety in your home. 

Lift Refurbishment   

Works are ongoing at Cullum Welch House, final works on the programme for 

Bowater House have commenced.  Please contact your estate office should 

you have any concerns regarding accessing your flats whilst the works are 

carried out.  

Community Centre 

Plastering in the centre is now 95% complete, and the second fix has 

commenced to the bathrooms and electricals.  Roof works have 

commenced, and the window installation is 95% complete.   

Quinn London Ltd and City Officers arranged a visit for residents to view 

progress on the site.  The visit took place on Saturday 24 February at 11am. 

 We ask  residents and visitors to please respect the Community Centre as a 

working site an not attempt to  enter. 

Concrete Repairs  

Contract preparation is underway for this project, which will now be 

managed by the Major Works Team.  It is intended to appoint Keepmoat to 

complete the concrete repair work in conjunction to similar works to the 

Middlesex Street Estate.  Once the appointment is confirmed a programme 

of works will be drawn up and communicated to residents, along with details 

of the Project Manager responsible for this project.  

Stock condition surveys 

Our consultant, Savills, have now completed their stock condition surveys on 

the Golden Lane Estate, with an access rate of 84%. Initial reports will be 

subject to internal review and residents will be advised further.  
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Fire Safety 

Following the completion of Fire Risk Assessments (FRAs) an action plan is being 

drafted.  The installation of a hard-wired alarm system in Great Arthur House 

has been completed as far as access will allow.  The ’Wake & Watch’ service is 

still in place until the alarm system is fully commissioned.  Golden Lane Estate 

fire door replacements are proceeding through the Gateway process as a 

standalone project due to the special requirements of the Estates’ Listing.   

Residents will continue to be updated with progress on the webpage, via 

estate monthly updates, direct contact from Officers and on the Golden Lane 

Estate Facebook page. 

Decent Homes Programme 

TSG have been appointed to carry out Decent Homes works on the Golden 

Lane Estate.  

PLEASE NOTE  the event  booked for 27 February 2018, Sir Ralph Perring Centre, 

5-7pm. Has been cancelled due to predicted disruptive weather. Residents 

have been advised of this cancellation. 

TSG will be booking in surveys following a ‘Meet the Contractor Event’.  

Another event will be rescheduled very soon.  Details of this event will be 

circulated to the residents involved. 

Leaseholder Payment Options 

The City of London recognises that it can be difficult for some leaseholders to 

pay for the cost of major works to their property in one go.  We therefore have 

a number of ways to support you with this.  To view the latest guide to the 

payment options for leaseholders, visit the City of London website,  

Leaseholder Payments pdf 

PLANNED PROJECTS 

Proposed flats at base of Great Arthur House 

Concept design for this proposal has now completed.  The design will now be 

developed and submitted for planning with consultant documents in March.  

Residents will be advised of the date of submission and the process for making 

comments.  

 

https://www.cityoflondon.gov.uk/services/housing/housing-estates/Documents/leaseholder-payments.pdf
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Estate Lighting, Signage and Accessible Routes 

An amended lighting and wayfinding brief has been sent to the designers, we 

are awaiting the consultants’ submission. 

Please visit the Golden Lane Major Works page on the City of London website.  

for a copy of the golden-lane-lighting-improvement.pdf  

For up to date information, email the Project Manager Leila Ben-Hassel,  

leila.ben.hassel@cityoflondon.gov.uk.  

 

Windows Replacement Programme 

The final stage for the window programme has been approved. Officers are now 

working with consultant Architects to prepare the tender and appoint a Design 

Team.  It is not envisaged that this work will commence prior to 2020. 

 

Gullies and Drainage 

Our consultant has been asked to look again at providing further details for an  

annual servicing agreement for rainwater goods.  Prior to any such agreement  

being put into place, initial repairs should be undertaken.  The specification for 

these works will be drafted in Spring  2018.  It is envisaged repair works will          

commence  in mid 2018.  

 

Water System Works 

There has been some slippage with the tender assessments following the need to 

verify outstanding financial information, submitted as part of the tender  process.  

On reviewing the information received,  it is possible the City may have to          re

-tender.  With this in mind, expected start date may be subject to change,  

dependent upon the selection of a successful Contractor.  

 

City of London Primary Academy, Islington (COLPAI) 

Regular updates on COLPAI  are  available at  

http://www.colpai-project.co.uk/ 

 

This update is sent to residents by email and posted on Facebook each month.  

We deliver paper copies to residents we know to be housebound, and we are happy to 

print them out on demand in the Estate Office. If you would like it to be emailed direct to 

you, please send your email address to: goldenlane@cityoflondon.gov.uk. 

 

Regular updates on Golden Lane Major Works projects are also available on:  

Golden-Lane-Major-Works-Project.aspx 

https://www.cityoflondon.gov.uk/services/housing/housing-estates/Documents/golden-lane-lighting-improvement.pdf
http://www.colpai-project.co.uk/
https://www.cityoflondon.gov.uk/services/housing/housing-estates/Pages/Golden-Lane-Major-Works-Project.aspx

